
Attachment 4. Budget 
 
Introduction  
 
The SSIRWMP identified a number of principal water issues in the planning region: (1) Water 
Quality; (2) Water Infrastructure; and (3) Institutional capacity and (4) Human capacity 
needs with a focus on DACs. The SSIRWMP describes a tremendous need for projects that 
address multiple imminent water issues and threats and achieves critical objectives – criteria 
met by each of the three projects contemplated in this proposal. Furthermore, all three 
project proponents have struggled to find funding sources to complete their respective 
projects – a gap that the DWR Implementation Grant Program is meant to fill. In addition, 
as shown later in the proposal, all three projects have high benefit to cost ratios. 
 
SPUD Project Budget 
 

Table 4 – Project Budget 

Proposal Title: Meadow Restoration in the Kern River Watershed, Critical Aquatic Refuge Water Quality 
Enhancements, and Phase I of Southern Sierra DAC Wastewater Treatment Plant Improvement Project 

Project Title: Southern Sierra DAC Phase I Wastewater Treatment Plant Improvement Project  

Project serves a need of a DAC?:   "Yes" or "No"   Yes 

Funding Match Waiver request?:  "Yes" or "No" Yes 

   (a) (b) (c) (d) 

Category Requested Grant 
Amount 

Cost Share: 
Non-State 
Fund Source* 
(Funding 
Match) 

Cost Share: 
Other State 
Fund 
Source* 

Total Cost 

(1) Direct Project Administration  

 

      

(2) Planning/Design/Engineering/ 
Environmental Documentation 

$298,275  $99,770    $398,245 

(3) Environmental Compliance/ 
Mitigation/Enhancement 

 $8,000      $8,000 

(4) Other Costs $7,500      $7,500 

(5) Grand Total  
(Sum rows (a) through (h) for each 
column) 

 $313,775  $99,770  $0  $413,545 

*List sources of funding: SPUD ratepayers 

 
 
 
 



The line item budget below depicts the funding requests and allocations per DWR 
Resource Category. 
 
 
 
 
 
Table 5. SPUD Line Item Budget 

Line Item Resource Category 
Unit 
Cost 

# of 
Units 

Proponent 
Cost Share 

DWR 
Grant 
Funding  

Other 
Fund 
Sources 

DAC 
Funding 
Allocation Total 

1 Personnel Services 
Task 1  Direct Project Administration 
Subtask 
1.a 

Project Admin 

  SPUD 
Administrative Staff 0 0 $0 $14,875 $0 $14,875 $14,875,00 

  Task Subtotal   0 $0 $14,875 $0 $14,875 $14,875.00 
Subtask 
1.a 

Project Management: Grant Reporting including the submittal of Quarterly progress reports, invoices, and 
final reports, and post completion reports. 

 Project Manager  100 0 $0 $5,000 $0 $7,500 $7,500.00 
 Task Subtotal  0 $0 $19,875.00 $0 $19,875.00 $22,375.00 

2 Operating Expenses <$5,000 
 Planning/Design/Engineering/Environmental Documentation 
  Document printing 

and production $30 10 $0 $300 $0 $300 $300 
  Travel (mileage, 

meals) $0.556 1,799 $0 $1000 $0 $1000 $1000 
  Reports $20 5 $0 $100 $0 $100 $100 
  Task Subtotal   $0 $1,400 $0 $1,400 $1,400.00 

3 Professional & Consultant Services 
Task 2  Planning/Design/Engineering/Environmental Documentation 
Subtask 
2.a Reconnaissance-level Biological Surveys 

 Ecologist Consultant 100 100 $0 $10,000 $0 $10,000 $10,000 
 Task Subtotal  100 $0 $10,000 $0 $10,000 $10,000.00 

Subtask 
2.b Hydrological Studies of Historical Surface Water Flows on the Tule River  
  Ecologist Consultant 100 50 $0 $5,000 $0 $5,000 $5,000 
  Task Subtotal  50 $0 $5,000 $0 $5,000 $5,000.00 
Subtask 
2.c Focused biological studies and potential wetland determination/delineation  
 Ecologist Consultant 100 150 $0 $15,000 $0 $15,000 $15,000 
 Task Subtotal  150 $0 $15,000 $0 $15,000 $15,000.00 
Subtask 
2.d Water Quality Testing  
 Water 
quality 

Consulting Engineer 
(Task flat rate) N/A 1 $0 $25,000 $0 $25,000 $25,000 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Water 
quality 
testing 

Consulting Engineer 
(Task flat rate) 

N/A 1 $0 $25,000 $0 $25,000 $25,000 

 Task Subtotal  1 $0 $25,000 $0 $25,000 $25,000.00 
Subtask 
2.e Lab Data Analysis and Reports 

 
Consulting Engineer 
(Task flat rate) N/A 1 $0 $15,000 $0 $15,000 $15,000 

 Task Subtotal  1 $0 $15,000 $0 $15,000 $15,000.00 
Subtask 
2.f Draft Effluent Standards 

 
Consulting Engineer 
(Task flat rate) N/A 1 $0 $100,000 $0 $100,000 $100,000 

 Task Subtotal  1 $0 $100,000 $0 $100,000 $100,000.00 
Subtask 
2.g Initial System Design 

 
Consulting Engineer 
(Task flat rate) N/A 1 $79,769.81 $100,000 $0 $100,000 $179,769.81 

  Task Subtotal   1 $79,769.81 $100,000 $0 $100,000 $314,769.80 
Subtask 
2.h Restoration and Enhancement Design 
  Ecologist Consultant 100 75 $0 $7,500 $0 $7,500 $7,500  
  Task Subtotal 100 75 $0 $7,500 $0 $7,500 $7,500.00 
Subtask 
2.i Environmental Documentation  
  Ecologist Consultant 100  150 $0 $15,000 $0 $15,000 $15,000 
  Task Subtotal    150 $0 $15,000 $0 $15,000 $15,000 

Total       $99,750 $313,775 $0 $313,775 $413,545 



 

 

4. Project Budget 

The Long Meadow Restoration Project has been supported in part through the receipt of a 

Sierra Nevada Conservancy Proposition 84 grant for $72,000. These funds have provided 

some of the necessary pre-planning work and environmental review necessary for the 

preparation of the joint NEPA/CEQA document that will allow for implementation of the 

Long Meadow Restoration Project. The outcome from this collective work will be a fully 

supported decision specifying on-the-ground implementation measures to restore 

ecosystem conditions and protect natural and cultural resources.  

Table XX below details the tasks associated with each budget category and shows a more 

detailed breakdown of the budget for each category.  

Table 7 – Project Budget 

Proposal Title: Meadow Restoration in the Kern River Watershed, Critical Aquatic Refuge Water 
Quality Enhancements, and Phase I of Southern Sierra DAC Wastewater Treatment Plant 
Improvement Project 
Project Title: Long Meadow Restoration Project____________________________________________ 

Project serves a need of a DAC?:  "No"   

Funding Match Waiver request?: "No" 

   (a) (b) (c) (d) 

Category Requested 
Grant 
Amount 

Cost Share: 
Non-State 
Fund 
Source* 
(Funding 
Match) 

Cost 
Share: 
Other 
State 
Fund 
Source* 

Total 
Cost 

(a) Direct Project Administration  $9,000      $9,000 

(b) Land Purchase/Easement         

(c) Planning/Design/Engineering/ 
Environmental Documentation 

 $28,290  26,225  $72,000  $126,515 

(d) Construction/Implementation  $159,800      $159,800 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

 $ 21,985  $45,110    $ 67,095 

(f) Construction Administration  $17,360      $ 17,360 

(g) Other Costs (labor compliance)  $30,500      $30,500 

(h) Construction/Implementation 
Contingency 

 $13,800      $ 13,800 

(i) Grand Total  
(Sum rows (a) through (h) 
for each column) 

 $277,735  $71,335  $72,000  $424,070 



 

 

 List sources of funding: Use as much space as required 
   Column b – Forest Service in-kind - pre-NEPA resource assessment planning $26,225 
   Column b – Forest Service in-kind - environmental compliance $27,310 
   Column b - WildPlaces in-kind - environmental compliance $17,800 
*- Column c - Sierra Nevada Conservancy Grant - $72,000 
 
 

Table XX. Project Tasks per Budget Category in Table 7 

Work Plan Task Sub Tasks Deliverables 

1. Direct Project 
Administration 

 Cooperative agreement and job 
code established 

 Grant Reporting including the 
submittal of Quarterly progress 
reports, invoices, and final reports, 
and  

       post completion reports 
 
 

- Completed agreement and 
job code established 
through budget  finance 

- Four progress reports per 
year, final report and post 
completion report 

2. Planning/Design
/Engineering/ 
Environmental 
Documentation 

 Layout work plan to achieve 
project completion  

 Final construction 
design/specifications for use by 
plug and pond contractor 

 Capacity building with Pond and 
Plug design 

- Work plan with budget, 
design, and appropriate 
administration and 
construction detail 

- Final AutoCad topographic 
design drawing with 
contract specifications 

- District Hydrologist 
Inspection and Training 
Report. 

3. Construction/ 
Implementation
/Documentation: 
This category 
would include all 
construction 
activities for 
Pond and Plug 
establishment 
throughout the 
duration of the 
project 

 NEPA/CEQA Analysis 
- Draft decision memo 
- 30 day commenting period 
- Response to comments analysis 
- Final decisions memo 
- Appeal period  

 Procure, deliver and stockpile 
quarry rock for valley grade 
structure 

 Initiate and complete heavy 
equipment construction of pond 
and plug design including machine 
vegetation transplanting 

 Construct the valley grade structure 
using onsite fill and stockpiled 

- Completed study results 
- 550 yds3 delivered and 

stockpiled 
- Complete and replant two 

(2) earth fill plugs 
- Complete and replant one 

(1) earth/rock fill valley 
grade structure. 

- Completed project 
conforming to all design 
parameters. 

- Survey and completion of 
Annual Monitoring 
Report. 

 



 

 

 

 

 

quarry rock. 
 Construction supervision, including 

final project staking, directing 
equipment work and construction 
quality control. 

 Completion of post project 
effectiveness monitoring (years 1-
5). 

 Development of financing 

 

4. Environmental 
Compliance/Miti
gation/Enhance
ment - The tasks 
related to the 
7(e) budget 
category for 
native plant 
restoration 
includes (Wild 
Places 

 Acquire 401permit (California State 
Water Quality Control Board) and 
404 permit (Army Corps of 
Engineers) to meet State and 
Federal requirements for wetland 
restoration 

 Organize volunteer force, collect 
willow slips, and transport to 
nursery 

 Propagate willow slips to provide 
rooted stock for restoration project 
(2013 and 2014). 

 Organize volunteer work crews and 
plant approximately 500 -750 
willows where specified following 
construction in 2013. Interplant any 
areas with mortality in 2014. 
 

- Finalized permits 
- collect and transport 1000 

willow slips  
- provide the availability of 

1000 rooted willows (2 
gal) for 2013/2014 
implementation                            
period. 

- Plant approximately 1000 
rooted willows over the 
2013/2014 
implementation period. 

 

5. Construction 
Administration/ 
Contracting  

 Daily construction contract 
administration (Forest Service) 

 Find qualified construction 
contractors 

- Project administered to 
standard with signoff. 

- Contract in place 

6. Construction / 
Implementation 
Contingency 

 Contract construction operation 
personnel 

- Contingency justification 
report for use of funds. 

- Project delivered to design 
specifications with signoff 

7. Evaluation/ 
Assessment  

 - Complete Surveys and 
annual report 

8. Other Costs Labor compliance plan 
development and 
implementation 

- Labor compliance plan 
and Construction 
monitoring on site 



 

 

 

Line Item Budget 
This exhibit explains the budget items as seen in Table 7, Column A, fund request per 
budget category.  
 
Table XX – Long Meadow Project Line Item Budget 
 

Line 
Item Resource Category 

Unit 
Cost 

# of 
Units 

Grantee 
Cost 
Share 

DWR 
Grant 
Funding  

Other 
Fund 
Sources 

DAC 
Funding 
Allocation Total 

1 Personnel Services 

Task 1  Direct Project Administration (Forest Service) 

Subtask 
1.1 

Grant Reporting/Contractor 
Coordination/Invoicing 

    
          

  Project Director ($140/hour) 140 11   $1,600     $1,600 
  Project Manager ($55/hour) 55 40   $2,200     $2,200 
  Task Subtotal   51 0 $3,800     $3,800 
  Cooperative agreement and 

job code established 
            

$0 
  Project Director ($140/hour) 140 3   $400     $400 
  Project Manager ($55/hour) 55 16   $900     $900 
  Attorney (Contract Review) 

($200/hour) 200 
1 

  $100     $100 
  Task Subtotal   20 $0 $1,400 $0   $1,400 
Task 7 Evaluation/Assessment               

  Project Director ($140/hour) 140 11   $1,600     $1,600 
  Project Manager ($55/hour) 55 40   $2,200     $2,200 
  Task Subtotal   $51   $3,800     $3,800 

2 Operating Expenses <$5,000 
Task 1 Planning/Design/Engineering/Environmental Documentation 

  Document printing and 
production 

    
$2,000 

$1,000 
    $3,000 

  Travel (mileage, meals)     
$0 

$2,000 
    $2,000 

  Task Subtotal     
$2,000 

$3,000 
    $5,000 

3 Professional & Consultant Services 

Task 1  Planning/Design/Engineering/Environmental Documentation 

Subtask 
1.1 Final construction design/specifications for use by plug and pond contractor 
  Project Manager 140 29   $4,030     $4,030 
  Principal Engineer 170 8   $1,350     $1,350 
  Senior Engineer 140 11   $1,550     $1,550 
  Senior Planner 120 7   $875     $875 
  Associate/EIT Engr/Planner 100 18   $1,750     $1,750 
  GIS Specialist 110 5   $500     $500 
  Geologist Hydro Geologist 150 9   $1,400     $1,400 



 

 

  Env Specialist 140 10   $1,400     $1,400 
  Senior Ecologist 120 4   $500     $500 
  Project Administrator 70 7   $490     $490 
  Admin Assistant 60 2 

$24,225 
$130 

$72,000   
$96,35

5 
  Task Subtotal 1320 110 

$24,225 
$13,975 

$72,000   
$110,2

00 
Subtask 
1.2 

Capacity building with Pond and Plug design 

  Project Manager/General 
Contractor 

140 10 
  

$1,400 
    $1,400 

  Principal Engineer 170 6   $1,000     $1,000 
  Senior Engineer 140 9   $1,320     $1,320 
  Senior Planner 120 7   $875     $875 
  Associate/EIT Engr/Planner 100 18   $1,800     $1,800 
  GIS Specialist 110 5   $500     $500 
  Geologist Hydro Geologist 150 12   $1,800     $1,800 
  Env Specialist 140 11   $1,500     $1,500 
  Senior Ecologist 120 4   $500     $500 
  Project Administrator 70 7   $490     $490 
  Admin Assistant 60 2   $130     $130 
  Task Subtotal   91 $0 $11,315 $0   $11,315 
Task 2  Construction/Implementati

on 
    

  
  

      
Subtask 
2.1 

Procure, deliver and stockpile quarry rock for valley grade structure 

  Project Manager/General 
Contractor 

140 49 
  

$6,800 
    $6,800 

  Principal Engineer 170 25   $4,200     $4,200 
  Senior Engineer 140 24   $3,350     $3,350 
  Senior Planner 120 17   $2,000     $2,000 
  Associate/EIT Engr/Planner 100 14   $1,400     $1,400 
  GIS Specialist 110 0   $0     $0 
  Geologist Hydro Geologist 150 30   $4,500     $4,500 
  Env Specialist 140 6   $800     $800 
  Senior Ecologist 120 7   $800     $800 
  Project Administrator 70 0   $0     $0 
  Admin Assistant 60 0   $0     $0 
  Task Subtotal   170 $0 $23,850     $23,850 
Subask 
2.2 

Initiate and complete heavy equipment construction of pond and plug design including machine 
vegetation transplanting 

  
Project Manager/General 
Contractor 

140 89 
  

$12,500 
    $12,500 

  Principal Engineer 170 13   $2,200     $2,200 

  Senior Engineer 140 23   $3,200     $3,200 

  
Senior Planner 120 17 

  
$1,980 

    $1,980 

  Associate/EIT Engr/Planner 100 23   $2,300     $2,300 



 

 

  GIS Specialist 110 0   $0     $0 

  Geologist Hydro Geologist 150 40   $6,000     $6,000 

  Env Specialist 140 7   $1,000     $1,000 

  Senior Ecologist 120 8   $1,000     $1,000 

  Project Administrator 70 0   $0     $0 

  Admin Assistant 60 0   $0     $0 

  Task Subtotal   220 $0 $30,180     $30,180 
Subtask 
2.3 Construct the valley grade structure using onsite fill and stockpiled quarry rock. 

  
Project Manager/General 
Contractor 

140 53 
  

$7,400 
    $7,400 

  Principal Engineer 170 27   $4,600     $4,600 

  Senior Engineer 140 37   $5,200     $5,200 

  Senior Planner 120 28   $3,333     $3,333 

  
Associate/EIT Engr/Planner 100 10 

  
$1,000 

    $1,000 

  GIS Specialist 110 0   $0     $0 

  Geologist Hydro Geologist 150 42   $6,300     $6,300 

  Env Specialist 140 7   $1,000     $1,000 

  Senior Ecologist 120 8   $1,000     $1,000 

  Project Administrator 70 0   $0     $0 

  Admin Assistant 60 0   $0     $0 

  Task Subtotal     $0 $29,833     $29,833 
Subtask 
2.4 

Construction supervision, including final project staking, directing equipment work and construction 
quality control. 

  
Project Manager/General 
Contractor 

140 143 
  

$20,000 
    $20,000 

  Principal Engineer 170 55   $9,300     $9,300 

  Senior Engineer 140 45   $6,270     $6,270 

  Senior Planner 120 28   $3,333     $3,333 

  Associate/EIT Engr/Planner 100 23   $2,333     $2,333 

  GIS Specialist 110 0   $0     $0 

  Geologist Hydro Geologist 150 89   $13,333     $13,333 

  Env Specialist 140 10   $1,333     $1,333 

  Senior Ecologist 120 11   $1,333     $1,333 

  Project Administrator 70 0   $0     $0 

  Admin Assistant 60 0   $0     $0 

  Task Subtotal     $0 $57,237     $57,237 

Subtask 
2.5 

Completion of post project 
effectiveness monitoring 
(years 1-5).       

 
      

  
Project Manager/General 
Contractor 

140 40 
  

$5,640 
    $8,640 

  Principal Engineer 170 18   $3,000     $5,200 

  Senior Engineer 140 16   $2,200     $3,160 

  Senior Planner 120 8   $960     $2,260 



 

 

  Associate/EIT Engr/Planner 100 13   $1,300     $1,300 

  GIS Specialist 110 0   $0     $4,000 

  Geologist Hydro Geologist 150 27   $4,000     $4,800 

  Env Specialist 140 6   $800     $1,600 

  Senior Ecologist 120 7   $800     $800 

  Project Administator 70 0   $0     $0 

  Admin Assistant 60 0   $0     $0 

  Task Subtotal     $0 $18,700 $0   $18,700 
Task 4 Environmental 

Compliance/Mitigation/Enh
ancement 

    

  

  

      

Task 4.1 

Organize volunteer force, 
collect willow slips, and 
transport to nursery               

  Project Manager/General 
Contractor 

140 18 
  

$2,500 
    $2,500 

  Principal Engineer 170 1   $150     $150 
  Senior Engineer 140 1   $200     $200 
  Senior Planner 120 7   $800     $800 
  Associate/EIT Engr/Planner 100 0   $0     $0 
  GIS Specialist 110 0   $0     $0 
  Geologist Hydro Geologist 150 2   $300     $300 
  Env Specialist 140 9   $1,200     $1,200 
  Senior Ecologist 120 13   $1,600     $1,600 
  Project Administator 70 6   $400     $400 
  Admin Assistant 60 3 $45,110 $200     $45,310 
  Task Subtotal   60 $45,110 $7,350 $0   $52,460 

Task 4.2 

Propagate willow slips to 
provide rooted stock for 
restoration project (2013 
and 2014).               

  Project Manager 140 24   $3,300     $3,300 

  Principal Engineer 170 7   $1,200     $1,200 

  Senior Engineer 140 8   $1,140     $1,140 

  Senior Planner 120 13   $1,600     $1,600 

  Associate/EIT Engr/Planner 100 0   $0     $0 

  GIS Specialist 110 0   $0     $0 

  Geologist Hydro Geologist 150 13   $2,000     $2,000 

  Env Specialist 140 11   $1,500     $1,500 

  Senior Ecologist 120 24   $2,900     $2,900 

  Project Administator 70 9   $595     $595 

  Admin Assistant 60 7   $400     $400 

  Task Subtotal   115 $0 $14,635 $0   $14,635 
Task 5 Construction Administration               
Subtask 
5.1 

Daily construction contract 
administration (Forest 

    
  

  
      



 

 

Service) 

  Project Director ($140/hour) 140 69   $9,620     $9,620 
  Project Manager ($55/hour) 55 103   $5,640     $5,640 
  Attorney (Contract Review) 

($200/hour) 200 
11 

  $2,100     $2,100 
  Task Subtotal   182 $0 $17,360 $0   $17,360 
Task 6 Construction/Implementati

on Contingency 
  

            
Subtask 
6.1 

Contingency justification 
report to be provided for use 
of funds. 

  

            
  Project Manager 140 22   $3,100     $3,100 
  Principal Engineer 170 13   $2,150     $2,150 
  Senior Engineer 140 14   $1,932     $1,932 
  Senior Planner 120 5   $622     $622 
  Associate/EIT Engr/Planner 100 0   $0     $0 
  GIS Specialist 110 0   $0     $0 
  Geologist Hydro Geologist 150 6   $828     $828 
  Env Specialist 140 11   $1,546     $1,546 
  Senior Ecologist 120 18   $2,126     $2,126 
  Project Administator 70 14   $1,000     $1,000 
  Admin Assistant 60 8   $497     $497 
  Task Subtotal 1320 111 $0 $13,800 $0   $13,800 
Task 8 Other Costs               

  
Labor Compliance Plan 
development 75 47   $3,500     $3,500 

  
Labor Compliance Plan 
Implementation 75 360   $27,000     $27,000 

  Task Subtotal       $30,500     $30,500 

Total        $71,335 $280,735 $72,000 $0 $424,070 
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4. Budget  

The Kings River Critical Aquatic Refuge Water Quality Enhancements in Mill Flat Creek Project has 

been supported in part through in-kind contributions from Sequoia National Forest. The outcome 

from this collective work will be the improvement of water quality conditions and the protection 

natural and cultural resources in a critical watershed. 

 

Table 7 – Project Budget 

Proposal Title:____ Meadow Restoration in the Kern River Watershed, Critical Aquatic Refuge 
Water Quality Enhancements, and Phase I of Southern Sierra DAC Wastewater Treatment Plant 
Improvement Project 
Project Title:___ Kings River Critical Aquatic Refuge Water Quality Enhancements in 
Mill Flat Creek Project __________________________ 
Project serves a need of a DAC?: "No"  

Funding Match Waiver request?: "No" 

   (a) (b) (c) (d) 

Category Requested 
Grant 
Amount 

Cost 
Share: 
Non-State 
Fund 
Source* 
(Funding 
Match) 

Cost 
Share: 
Other 
State 
Fund 
Source* 

Total 
Cost 

(a) Direct Project Administration    $5,000    $5,000 

(b) Land Purchase/Easement         

(c) Planning/Design/Engineering/ 
Environmental Documentation 

$18,500 
 

     $18,500 

(d) Construction/Implementation $60,000      $60,000 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

        

(f) Construction Administration    $5,000    $5,000 

(g) Other Costs   $10,000  $10,500  $20,500 

(h) Construction/Implementation 
Contingency 

        

(i) Grand Total  
(Sum rows (a) through (h) 
for each column) 

$78,500 $20,000    $108,500 

*List sources of funding: Use as much space as required 
- Forest Service appropriated funds will be provided as a cost share. 
(c) Marianne Emmendorfer Planner, Steven Ray lead Engineer, Kyle Wright Hydrologist, 
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Fletcher Linton Botanist and Soils, Nina Hemphill Fisheries, Jeff Cordes Wildlife 
(d) Decommissioning will be done by engineering, hydrological and seasonal staff,  
(g) Native grasses and plants for stabilizing soils and preventing invasive weeds will be 
purchased, and planting may be contracted to a local company (following USDA 
regulations). 
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Line Item Budget 
This exhibit explains the budget items as seen in Table 7, Column A, fund request per 
budget category.  
 

Table XX – Kings River Critical Aquatic Refuge Water Quality Enhancements in Mill Flat 

Creek Project 

Line 
Item Resource Category 

Unit 
Cost 

# of 
Units 

Grantee 
Cost 
Share 

DWR 
Grant 
Funding  

Other 
Fund 
Sources 

DAC 
Funding 
Allocation Total 

1 Personnel Services 

Task 1  Direct Project Administration (Forest Service) 

Subtask 
1.1 

Grants and 
agreements specialist 
and development of 
cooperative 
agreement.    

    

          
  Project Director 

($140/hour) 
140 7 

$1,000       $1,000 
  Project Manager 

($55/hour) 55 
27 

$1,500       $1,500 
  Task Subtotal   34 $2,500       $2,500 
Subtask 
1.2 

Grant Reporting 
including the 
submittal of 
Quarterly progress 
reports, invoices, and 
final reports, and post 
completion reports. 

            

  
  Project Director 

($140/hour) 
140 4 

$500       $500 
  Project Manager 

($55/hour) 55 
15 

$800       $800 
  Attorney (Review) 

($200/hour) 200 
1 

$200       $200 
  Task Subtotal   19 $1,500 $0 $0   $1,500 
Task 7 Evaluation/Assessme

nt 
              

  Project Director 
($140/hour) 

140 7 
$1,000       $1,000 

  Project Manager 
($55/hour) 55 

27 
$1,500       $1,500 

  Task Subtotal   34 $2,500       $2,500 

2 Operating Expenses <$5,000 
Task 1 Planning/Design/Engineering/Environmental Documentation 

  Document printing and 
production 

    
$2,000 

  
    $2,000 

  Travel (mileage, meals)     $500       $500 
  Task Subtotal     $2,500 $0     $2,500 
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3 Equipment and Other Expenses >$5,000 

Subtask 
3.1 

Procure 
decommissioning 
materials (i.e. riprap), 
equipment               

  
Track Excavator 
(medium)  300 100   $14,100     $14,100 

  
Track Loader 
(medium)  300 80   $11,000     $11,000 

  Quarry Rock (riprap) 25 272   $6,800     $6,800 

  Task Subtotal   452 $0 $31,900     $31,900 

4 Professional & Consultant Services 

Task 1  Planning/Design/Engineering/Environmental Documentation 

Subtask 
1.1 NEPA analysis and decision document 
  Project Director 

($140/hour) 
120 7 

$800 $1,000     $1,800 
  Project Manager 

($55/hour) 
55 13 

$700 $1,500     $2,200 
  Hydrologist 100 5 $500 $1,000     $1,500 
  Engineer  100 5 $500 $1,500     $2,000 
  Task Subtotal 375 19 $2,500 $5,000 $0   $7,500 
Subtask 
1.2 

Layout work plan to achieve project completion 

  Project Director 
($140/hour) 

120 7 
$800 $1,000     $1,800 

  Project Manager 
($55/hour) 

55 13 
$700 $1,500     $2,200 

  Hydrologist 100 5 $500 $1,000     $1,500 
  Engineer  100 5 $500 $1,500     $2,000 
  Task Subtotal   19 $2,500 $5,000 $0   $7,500 
Subtask 
1.3 

Resurvey SCI Plot 

  Project Director 
($140/hour) 

120 8 
  $800     $800 

  Project Manager 
($55/hour) 

55 27 
  $1,000     $1,000 

  Hydrologist 100 10   $400     $400 
  Engineer  100 15   $300     $300 
  Task Subtotal     $0 $2,500     $2,500 
Task 2  Design               
Subtask 
2.1 

Engineers and hydrology staff design decommissioning activities as necessary 

  Project Director 
($140/hour) 

120 7 
$800 

  
    $800 

  Project Manager 
($55/hour) 55 

13 
$700 

  
    $700 

  Hydrologist 100 5 $500       $500 
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  Engineer  100 5 $500       $500 
  Task Subtotal   19 $2,500 $0 $0   $2,500 
Subtask 
2.4 

Decommissioning Contract Work 

  

Project 
Manager/General 
Contractor 

130 120 

  

$15,600     $15,600 

  Task Subtotal   120 $0 $15,600 $0   $15,600 
Task 3 Construction               
Subtask 
3.1 Procure Contractor Services 
  Project Director 

($140/hour) 
120 8 

  $1,000     $1,000 
  Project Manager 

($55/hour) 
55 27 

  $1,500     $1,500 
  Task Subtotal     $0 $2,500     $2,500 
Task 4 Documentation               
Subtask 
4.1 

NEPA/CEQA Analysis; 
Contract               

  Project Director 
($140/hour) 

140 21 
  

$3,000 
    $3,000 

  Project Manager 
($55/hour) 55 

73 
  

$4,000 
    $4,000 

  Hydrologist 100 0   $2,000     $2,000 
  Engineer  100 0   $2,000     $2,000 
  Attorney (Contract 

Review) ($200/hour) 200 
3 

  $500     $500 
  Task Subtotal   97 $0 $11,500 $0   $11,500 
Task 5 Contracting               
Subtask 
5.1 

Solicit contractor bids 
and award to 
qualified 
construction 
contractors               

  Project Director 
($140/hour) 

140 7 
  

$1,000 
    $1,000 

  Project Manager 
($55/hour) 55 

20 
  

$2,000 
    $2,000 

  Hydrologist 100 0   $500     $500 
  Engineer  100 0   $500     $500 
  Attorney (Contract 

Review) ($200/hour) 200 
3 

  $500     $500 
  Task Subtotal   27 $0 $4,500 $0   $4,500 
Subtask 
5.2 Labor Compliance               

  Plan development 75 47   $3,500     $3,500 

  Plan Implementation 75 93   $7,000     $7,000 

  Task Subtotal   140   $10,500     $10,500 

Task 6 Construction               
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Administration 

  

Project 
Manager/General 
Contractor 

130 38 

$5,000         

  Task Subtotal   38 $5,000 $0     $5,000 

Total      808 $19,000 $89,000 $0 $0 $110,500 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Attachment 4. Budget 
 

The table below summarizes the entire funding request for the grant application. Each of 

the project budgets are in the body of the application. 

Table 18 – Summary Budget 

Proposal Title: Restoring the Kern and Kings River Watersheds and Improving 
Project Integration and Design for Disadvantaged Communities in the Southern 
Sierra

(a) (b) (c) (d) (e)

  

Individual Project Title 

Requested 
Grant 
Amount

Cost 
Share: 
Non-
State 
Fund 
Source*

Cost 
Share: 
Other 
State 
Fund 
Source*  

Total 
Cost

% Funding 
Match

(Funding 
Match) (col. b/col. d)

Grand 
Total

Grand 
Total

Grand 
Total

Grand
Total   

(Sum rows 
(a) 
through 
(h) from 
Table 7)

(Sum 
rows (a) 
through 
(h) from 
Table 7)

(Sum 
rows (a) 
through 
(h) from 
Table 7)

(Sum 
rows (a) 
through 
(h) from 
Table 7)   

(a) SPUD $313,775 $99,770 $0 $413,545 32%
(b) Mill Flat Creek $59,000 $10,000 $0 $69,000 20%
(c) Long Meadow $279,815 $71,335 $72,920 $424,070 28%

(i)
Proposal Total

$652,590 $181,105 $72,920 $906,615(Sum rows (a) through (h) for 
each column)
Project Administration (8%
of grant total)

$52,200 $52,200

(j)

DAC Funding Match Waiver 
Total
(Sum column (d) only for 
projects seeking DAC 
funding match waiver in rows 
(a) through (h))

(k)

Grand Total

$704,790 $181,105 $72,920 $958,815 26%(Subtract row (j) from row (i) 
and recalculate column (e) –
Funding Match %)
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